ACCELERATED PROGRAM

REGIONAL FREEWAY SYSTEM
STATUSREPORT

January 31, 2006

FREEWAY

Agua Fria Freeway (1-10 to Northern Ave.)

Grand Avenue (1-17 to Agua Fria Fwy.)

Pima Freeway (I-17 to 56th St.) (Interim)

Pima Freeway (I-17 to Pima Rd.) (Ultimate)

Pima Freeway (Red Mountain Fwy. to Pima Rd.)

Price Freeway (Santan Fwy. to US 60)

Red Mountain Freeway (Price Fwy. to Power Rd.)

Red Mountain Freeway (Power Rd. to Baseline Rd.)

Santan Freeway (40th St. to M cClintock Dr.)

Santan Freeway (M cClintock Dr. to Frye Rd.)

Santan Freeway (Frye Rd. to Baseline Rd.)

Sky Harbor Freeway (Superior Ave. to Univerdty Dr.)

State Route 51 (Shea Blvd. to Pima Fwy.)

South Mountain Freeway - MAG " Set-A-Side" (Basdine Rd. to 19th Ave.)
South Mountain Freeway (1-10/Papago T.l. to 51st Ave.) (Unfunded)

South Mountain Freeway (51st Ave. to 1-10) (Unfunded)

NOTE: Cost estimate amounts and schedule dates shown
reflect the current status as of thereport date.
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McDOWELL RD

L‘*99TH AVE

HDR
Sundt

1-10 to
Encanto Blvd.

<

THOMAS RD

AGUA FRIA FREEWAY —_ ;..
(I-10to Northern Ave.)

INDIAN SCHOOL RD

RUST
Ames

Encanto Blvd. to Camelback Rd.

CAMELBACK RD

»ld

FUTURE
— BETHANY HOME ROAD

GRAND CANAL

GLENDALE AVE

DE LEUW, CATHER

Pulice

Camelback Rd. to Northern Ave.

NORTHERN AVE

<

T

L

A 4

0.8 Mile 2.7 Miles 2.6 Miles
I-10 TO ENCANTO BLVD. TO||CAMELBACK RD. TO|[BETHANY HOME RD. 75TH AVE. TO 117 T |
WORK ELEMENT ENCANTO BLVD. CAMELBACK RD. NORTHERN AVE. TI 31ST AVE. o
BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN [ COMP. | COST || BEGIN [ COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous. $ Thous.
DESIGN Jul-97 | Jun-98 | 1,000 || Jan-98 | Jan-99 | 1,500 (| Jan-98 | Jan-99 | 1,656 || Dec-05 | Nov-06 700
RIGHT - OF - WAY Jul-96 | Sep-98 | 4,663 || Jul-97 | May-99 | 4,000 || Jan-97 | Jun-99 | 9,600
Jul-97 | Jun-99 | 12,657
CONSTRUCTION Oct-98 | Oct-00 | 37,227 || May-99 | Oct-00 | 36,646 || Jun-99 | Oct-00 | 22,867 || Jul-07 | Jun-08 | 4,7877 || Jul-95 | Nov-96 | 22,742 || Aug-95 | Feb-98 | 41,143
UTILITIES Jul-98 | Jun-99 | 1,500 || Mar-99 | Feb-00 | 6,820 || Jun-99 | May-00 750
LANDSCAPING:
-DESIGN Oct-99 | Jul-00 | 526° Aug-96 | Mar-97 | 100 Jul-97 | Mar-98
-CONSTRUCTION [ Nov-00 | Oct-01 | 2,097 Nov-00 | Oct-01 | 2,830° Jun-97 | May-98 | 2,729 || Sep-98 [ Jun-99 | 25172
DESIGN SCHEDULES: AD - 6/23/98 AD - 2/11/99 AD - 2/24/99 AD - 4/18/05° AD - 5/15/97
FOOTNOTES:
1. Landscaping limits - 75th Ave. to 51st Ave.
2. Landscaping limits - 51st Ave. to I-17.
3. From I-10 to Northern Ave. NOTE: Cost estimate amounts and schedule dates shown
4. From I-10 to McDowell Rd. reflect the current status as of the report date
5. From McDowell Rd. to Northern Ave.
6. Includes Maryland Ave. Grade Separation
7. Funding transferred to RTP Freeway Program
1 1/31/06




GRAND AVENUE
(I-17 to Agua Fria Freeway)

& 51st Ave/
91st Ave. 75th Ave/ 67th Ave/ 59th Ave/ 55th Ave/  Bethany 43rd Ave/ 27th Ave/
Ramps at 101L Olive Northern Glendale  Maryland Home Camelback Thomas
AZTEC AZTEC BAKER BAKER BAKER BAKER EARTH TECH
EARTH TECH Pulice FNF K raemer Kraemer Kraemer K raemer
K raemer
27TH AVE/THOMAS & 43RD AVE/CAMELBACK
91ST AVE. RAMPS & 51ST AVE/ 55TH AVE/MARYLAND 59TH AVE/GLENDALE 67TH AVE/NORTHERN 75TH AVE/OLIVE
WORK ELEMENT AT 101L BETHANY HOME
BEGIN|COMP.| COST ||BEGIN|COMP.| COST ||BEGIN|COMP.| COST ||[BEGIN|COMP.| COST ||[BEGIN|COMP.| COST ||BEGIN|COMP.| COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous. $ Thous.
DESIGN Apr-00 | Jun-01| 1,900 || Apr-00 | Jun-01| 2,000 Oct-01 | Mar-04| 1,664 || Jul-01 | Oct-03 3,6001
RIGHT - OF - WAY Apr-00 | Mar-01{ 9,791 || Jul-01 | Jun-02| 18,822 Jan-03 [ Mar-04| 3,695 [ Oct-01| Oct-03 (22,9611
CONSTRUCTION Oct-01 | Jun-03| 28,764 || Jan-03 | Dec-04| 26,062 Jul-03 | Dec-04| 8,767 ||Feb-04| Jul-06 | 29,983 Jun-04 | Nov-05| 12,568 || Jul-03 | Dec-04| 12,678
DESIGN SCHEDULES: AD - 7/12/01 AD - 9/12/02 AD - 4/21/03 AD - 9/16/04 AD - 2/11/04 AD - 5/5/03
FOOTNOTE:
1. Design and right-of-way costs shown include
55th Ave./Maryland and 75th Ave./Olive.
NOTE: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date
2 1/31/06




PIMA FREEWAY (INTERIM)
(1-17 to 56th St.)

HAYDEN RD
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PBQD
FNF
I-17 to 56th St.
d
<« >
8.6 Miles

I-17 TO 56TH ST.

WORK ELEMENT || BEGIN | COMP. | COST
$ Thous.

DESIGN Feb-95 | Sep-97 | 3,165
RIGHT - OF - WAY]| Jul-95 | Oct-97 | 3,246
CONSTRUCTION |[f Jan-98 | Oct-99" | 45,385
LANDSCAPING:
-DESIGN

-CONSTRUCTION
DESIGN SCHEDULE: AD - 10/15/97

NOTE: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date

FOOTNOTE:
1. Early opening to Cave Creek Rd. - June '99

3 1/31/06



PIMA FREEWAY
(I-17to Pima Rd.)

HAYDEN RD
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< t HDR
& © STANLEY FNF
— N
oS ENTRANCO STANLEY MK K raemer®
2o MK MK 56th St. to Scottsdale Rd.
iy 19th Ave. to Cave Creek Rd. Cave Creek Rd. to 56th St. Scottsdale Rd. to Pima Rd.
1.6 Miles 3.8 Miles 4.2 Miles 2.1 Miles 2.3 Miles
1-17 TO 19TH AVE,, 19TH AVE. TO CAVE CREEK RD. TO 56TH ST. TO SCOTTSDALE RD.
WORK ELEMENT EAST 1/2 OF T.I. CAVE CREEK RD. (B) 56TH ST. (B) SCOTTSDALE RD. TO PIMA RD.
BEGIN|COMP.| COST ||BEGIN|COMP.| COST ||[BEGIN[COMP.| COST [[BEGIN|COMP.| COST ||BEGIN|COMP.| COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous.
DESIGN Feb-97 | Oct-97 | 500 || Apr-98 | Mar-99 | 1,531 || Apr-98 | Mar-99 | 2,100! Apr-00 | Mar-01 | 1,521
RIGHT - OF - WAY Jul-98 | Jun-99 890 Jul-97 | Jun-99 968 Jul-98 | Jun-99 1,007 Jul-98 | Jun-99 | 25,1428
CONSTRUCTION Aug-98 | Nov-00 | 30,526 || Aug-99 | Aug-01 | 39,045 || Nov-99 | Aug-01 | 38,541" Sep-01 | Apr-02 | 27,045
Jul-01 | Jun-02 | 300% || Jun-00° | Apr-01 | 7,135
LANDSCAPING:
-DESIGN Oct-98 | Sep-99 | 207 Jan-00 | Dec-00 | 749* Mar-00 | Mar-02 | 478°
-CONSTRUCTION Apr-00 | Mar-01 | 2,220 || May-01 | Apr-02 | 3,455" || May-01 | Apr-02 | 25228 Nov-02 | Oct-03 | 1,460
DESIGN SCHEDULES: AD - 5/29/98 AD - 3/26/99 AD - 4/30/99 AD - 5/16/01
FOOTNOTES:
1. From Cave Creek Rd. to Scottsdale Rd. 6. Interim Construction of Scottsdale Rd.
2. Utilities and Pima Rd. T.l.'s (7,135) occurred
3. Scottsdale Rd. to Double Tree Ranch Rd. June 2000 thru April 2001.
NOTE: Cost estimate amounts and schedule dates shown 4. From 19th Ave. to Scottsdale Rd. 7. From 19th Ave. to CAP Canal
reflect the current status as of the report date 5. From Scottsdale Rd. to Shea Blvd. 8. From CAP Canal to Scottsdale Rd.
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PIMA FREEWAY
(Red M ountain Freeway to Pima Rd.) 7—=f-=

Shea Blvd. LANDSCAPING
to SRPMIC SRPMIC Boundary Arizona Canalto , Camelback Rd. Thomas Rd. to
| Boundary J to Arizona Canal J Camelback Rd. to Thomas Rd. | Salt River |
< < < > > >z
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P < PimaRd. to Shea Blvd. Shea Blvd. to McDonald Dr. .| McDonald Dr. to Thomas Rd. Red Mtn T.1.
! 4.4 Miles | 4.8 Miles 3.2 Miles ! Phase IV
PIMARD. TO SHEA BLVD. TO McDONALD DR. TO PIMA ROAD RED MTN TI
WORK ELEMENT SHEA BLVD. McDONALD DR. THOMAS RD. EXTENSION PHASE IV
BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous.
DESIGN Jan-96 | Feb-98 [ 2,500 [ Jul-95 | Feb-97 [ 2,790 [ Feb-96 | Sep-96 | 400 || Apr-06° 297 [ Jan-97 | Jan-98 [ 250
Jul-97 | Mar-98 | 2482
RIGHT - OF - WAY|| Oct-96 | Jun-97 | 250 || Jul-95 | Jun-97 | 10,280 Jul-97 | Jun-98 | 694
Jan-97 | Mar-99 | 25,657
CONSTRUCTION || Jul-98 | Mar-01 | 71,165 || Jun-97 | Dec-99°| 57,113 || Apr-97 | Jul-98 | 30,694 || Mar-07° 3,634 || Apr-98 | Oct-99 | 12,535
Oct-95 | Sep-96 | 6,359 Mar-06 | Feb-07 | 2,000 || Jan-99 | Mar-00 | 1,200*
LANDSCAPING: Feb-99 | Jan-00 | 51042
-DESIGN Mar-00 | Aug-02 | 478" || Jul-98 | Jun-99 | 119° || Jul-98 | Aug-98 | 450° || Jul-99 | Jun-01 | 6,703% || Feb-98 | Mar-00 | 173
-CONSTRUCTION [ Jun-01 | May-02 | 2,546 || Jan-00 | Dec-00 | 854° || Sep-06 | Aug-07 | 8,822° May-00 | Apr-01 | 2,329
DESIGN SCHEDULES: AD - 5/4/98 AD - 3/14/97 AD - 11/27/96 Utilities AD - 1/6/98
FOOTNOTES: AD - 3/3/06° AD - 12/98 by SRPMIC
1. Structure construction at 90th St.& Arizona Canal 6. Landscaping limits (3 Projects)
2. Pima Road widening, IGA (2,000) & utilities (5,104) - Phase | - SRPMIC Boundary to Camelback Rd. (5,750)
and (6,703) - Phase Il (McDowell Rd. - Via Linda) - Camelback Rd. to Thomas Rd. (1,470) NOTE: Cost estimate amounts and schedule dates shown
3. Early opening to 90th St. - May '99 - Thomas Rd. to Salt River (1,602) reflect the current status as of the report date
4. Salt River Hardbank (Pima Freeway - East), IGA 7. From Scottsdale Rd. to Shea Blvd.
5. Landscaping limits - Shea Blvd. to SRPMIC Boundary 8. Based on anticipated JPA payments.
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PRICE FREEWAY
(Santan Freeway to US 60) ——z
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Pulice I|3-| ?R BaselliDr:ZCT?d to
ulice .
Sundt
P Warner Rd. to Frye Rd. o Guadalupe Rd. to Warner Rd. .|, Guadalupne Rd. | Price Tn I
2.7 Miles ! 2.0 Miles 1.0 Mile ! Phase Il and 1l U.S. 60 to 1st
WARNER RD. TO ||GUADALUPE RD. TO| BASELINE RD. TO FMS
PRICE T.l. PHASE Il || PRICE T.l. PHASE Il
WORK ELEMENT || FRYE RD., PHASE B WARNER RD. GUADALUPE RD. U.S. 60 TO 1ST ST.
BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous. $ Thous.
DESIGN Jul-97 | Dec-98 | 1,885 || Jan-97 | Jun-98 | 2,400 || Jul-95 | Nov-96 | 1,253 Oct-95 | Feb-97 80
Jan-99 | Jun-99 | 110*
RIGHT - OF - WAY Jul-97 | Jun-99 | 8,957 || Jul-95 | Jun-98 | 16,147 || Jul-95 | Dec-96 48
UTILITIES Jul-98 | Jun-99 | 4,852 || Sep-97 | Jun-99 | 9,958 || Jul-97 | Feb-99 | 1,757 || Jul-97 | Jun-98 | 3,520 || Jul-97 | Feb-99 | 1,000
(Mar-99)*| (Dec-00)*
CONSTRUCTION Jan-00 | Dec-01 | 27,899 || Oct-98 | May-01 | 69,364 || May-97 | Mar-99 | 19,528 || Feb-96 | Feb-97 | 15,219 || Nov-96 | Mar-99 | 48,161 || Jan-98 | Mar-99 | 5,6932
Jan-99 | Jun-99 790° Jul-02 | Jun-03 | 1,698*
LANDSCAPING:
-DESIGN Sep-99 | Dec-00 | 273° Jan-98 | Dec-98 | 302°
-CONSTRUCTION [|(Feb-01)*| (Jan-02)'| 1,486 || May-01 | Apr-02 | 1,892 Apr-99 | Mar-00 | 2,915°
DESIGN SCHEDULES: AD - 9/24/98 AD - 7/31/98 AD - 2/21/97 AD - 10/27/95 AD - 7/31/96 AD - 3/28/97
FOOTNOTES:
1. Reflects local advancement of the schedule. 4. FMS - Southern Ave. to Guadalupe Rd.
2. Amount includes Red Mountain Freeway from 5. US 60/101L Auxiliary Lane, EB NOTE: Cost estimate amounts and schedule dates shown
from SR 143 to the Pima Freeway. 6. From Guadalupe Rd. to Frye Rd. reflect the current status as of the report date

3. Landscaping work shown is for Price/Superstition T.I.
to Guadalupe Rd.
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RED MOUNTAIN FREEWAY
(Price Freeway to Power Rd.)
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= Pulice
[ .
& McKellips Rd. to
Country Club Dr.
AZTEC ENTRANCO
. Sundt
STANLEY Pulice ENTRANCO .
Pulice Country Club Dr. to Pulice Higley Rd.
|, Price Fwy. to McKellips Rd. Gilbert Rd. Gilbert Rd. to Higley Rd. to Power Rd.
< < > > >
| 2.9 Miles . 3.2 Miles 4.5 Miles 2.0 Miles
0.6 Mile
PRICE FREEWAY McKELLIPS RD. TO COUNTRY CLUB DR. GILBERT RD. TO HIGLEY RD. TO
WORK ELEMENT TO McKELLIPS RD. COUNTRY CLUB DR. TO GILBERT RD. HIGLEY RD. POWER RD.
BEGIN | COMP. COST BEGIN | COMP. COST BEGIN | COMP. COST BEGIN | COMP. COST BEGIN | COMP. COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous.
(Nov-98)°| (Feb-00)®
DESIGN Oct-94 | Mar-96 1,569 Jan-96 | Mar-97 400 Jan-00 | Mar-01 4,372 Sep-00 | Jun-01 4,026 Apr-02 | Jun-03 1,721
(Nov-98)°%| (Mar-00)°
RIGHT - OF - WAY Oct-94 | Oct-95 | 22,820 || Jan-96 | Jun-97 | 23,999 || Dec-99 | Feb-01 | 23,630 || Oct-99 | Nov-01 | 21,321 || Apr-02 | Jun-03 6,138
(May-00)°| (Jan-02)®
CONSTRUCTION Jun-96 | Oct-97 | 32,476 || Jun-97 | Sep-98 | 10,701 || Oct-01 | Jun-03 | 67,254 ||(Sep-01)%| (Jan-03)®| 53,083 || Jan-04 | Jun-05 | 26,061
Apr-96 | Dec-96 | 2,788! Jan-01* | Jan-02* | 7,431* || May-01 | Feb-02 | 2,887°
LANDSCAPING
-DESIGN Aug-97 | May-98 208 (Dec-00)*| (Nov-01)°| 236 Jan-02 | Oct-04 363 Apr-04 | Mar-05 207
-CONSTRUCTION Sep-98 | Aug-99 | 1,5992 Sep-02 | Aug-03 | 2,296 || Mar-05 | Feb-06 | 3,375 || Sep-05 | Aug-06 | 1,985
DESIGN SCHEDULES: AD - 3/28/96 AD - 3/27/97 AD - 3/31/00 - Ph A AD - 6/11/01 AD - 10/28/03
FOOTNOTES: AD - 11/3/00 - Ph B AD - 11/24/047 AD - 6/30/05’
1. Waterline relocation, plus $370 City of Mesa. 5. Early bridge construction at South Canal.
2. Pima Freeway to Country Club Dr. 6. Early opening to Greenfield Rd. - Oct. '02.
3. Reflects local advancement of the schedule. 7. Landscaping project. NOTE: Cost estimate amounts and schedule dates shown
4. Phase B Construction reflect the current status as of the report date
7 P 1/31/06



RED MOUNTAIN FREEWAY
(Power Rd. to Baseline Rd.) \»\

STANLEY PBQD Phase1- FNF
Pulice Pulice Phase 2 - Pulice
Power Rd. to University Dr. University Dr. to Southern Ave. US60/202L T.I.
A 4.5 Miles 2.2 Miles 1.0 Mile
POWER RD. TO UNIVERSITY DR. TO US60/202L T.I. US60/202L T.I.
WORK ELEMENT UNIVERSITY DR. SOUTHERN AVE. PHASE | PHASE Il
BEGIN | COMP.| COST |[BEGIN|COMP.| COST ||[BEGIN|COMP.| COST ||BEGIN|COMP.| COST
$ Thous. $ Thous. $ Thous. $ Thous.
DESIGN Mar-04 | Aug-05| 6,600 ||Feb-04| Jun-05| 3,280 ||May-02| Jun-03 | 2,551 || Jan-03 | Feb-05| 3,317
RIGHT - OF - WAY Jul-03 | Aug-05| 10,381 || Jan-04 | Jun-05| 9,355 || Apr-02 | Jun-03| 18,803
CONSTRUCTION Jan-06 | Aug-08|211,180(| Dec-05| Oct-07 | 77,497 || Nov-03| Jan-05 | 46,681 Jul-05 | Jun-07 | 82,236
Aug-05( Jul-06 | 6,468
LANDSCAPING
-DESIGN Jan-06 | Dec-06 540 Jan-06 | Dec-06| 174 Jan-06 | Aug-06| 563!
-CONSTRUCTION Jun-08 | May-09( 5,400 |[[Jan-07 | Dec-07| 1,744 Dec-06 | Nov-07 5,6341
DESIGN SCHEDULES: AD - 9/6/05 AD - 8/23/05 AD - 8/7/03 AD - 2/24/05
AD - 4/26/05? AD - 10/1/06° AD - 9/1/06°
FOOTNOTES: AD - 3/1/08°

1. Entire US60/202L T.l. Landscaping.
2. Advance Utility Relocation Project
3. Landscaping Project.

NOTE: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date
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40TH ST

SANTAN FREEWAY
(40th St. to M cClintock Dr.)

[-10 MARICOPA FRWY

DMJIM
M eadow Valley

56th St. to Price Rd. (Drainage)

KYRENE RD

4.8 Miles

ﬂmt McCLINTOCK DR

o
PBQD Ade
D.H. Blattner PBQD
Santan/South Mountain/I-10 T.I. Phase | S};rnﬁnn/elr-lo TL ,:,Iﬁfe PBuFTiVC\g
P Pecos Road Connection Phase Il | 56th St. to Kyrene Rd. P Kyrene Rd. to McClintock Dr. |
| 15 Miles 1T osmie | 1.0 Mile T 2.3 Miles g
SANTAN/I-10 T.I. SANTAN/I-10 T.I. 1-10/WILD HORSE 56TH ST. TO 56TH ST. TO PRICE RD. KYRENE RD. TO
WORK ELEMENT PHASE | PHASE I PASS BLVD. TI KYRENE RD. (DRAINAGE) McCLINTOCK DR.
BEGIN | COMP.| COST ||BEGIN | COMP.| COST ||BEGIN | COMP.| COST ||BEGIN| COMP.| COST ||BEGIN | COMP.| COST |[|BEGIN | COMP.| COST
$ Thous $ Thous $ Thous $ Thous $ Thous $ Thous,
(Jun-99)?| (Jun-00)?
DESIGN Jul-01 | Sep-02| 1,442 || Jul-99 | Dec-00| 3,520 || Apr-00 | Dec-01| 716 ||Nov-99 | Sep-01| 1,057 || Jan-97 | Jun-99 575 ||Dec-00| Feb-02| 1,668
(Jun-99)?|(Jun-00)? Jul-98 | Jun-99 | 220*
RIGHT - OF - WAY Jul-01 | Sep-02 | 12,469 || Jul-99 | Dec-00 | 50,162 Jul-00 | Sep-01| 6,948 || Jul-97 | Jun-98 | 1,063
(Nov-00)4 (Jan-02)? Jul-97 | Dec-99| 8,416
CONSTRUCTION Jul-03 | Dec-04 | 26,590 | Aug-01 | Nov-03 | 58,696 || Jun-03 | Apr-04 | 14,613 Sep-027 Nov-03’| 46,759°|| Mar-97 | Sep-00|11,915Y| Jul-99 | Jun-00 | 4,661*
Jul-97 | Jun-99 | 2,000° || May-00 | Dec-01| 7,000°
LANDSCAPING Jul-99 | Jun-00| 900°
-DESIGN Oct-02 | Sep-03| 379° || Oct-02 | Aug-04| 145
-CONSTRUCTION Jan-04 | Dec-04 | 3,5078 || Mar-06 | Feb-07 | 2,147
DESIGN SCHEDULES: AD - 8/2/00 AD - 4/18/01 AD - 3/12/03 AD - 4/9/02 Phase Ill AD - 10/14/99 (FCD) AD - 4/9/02

FOOTNOTES:

1. Funding & Construction Administration

by Maricopa Co. Flood Control District

2. Reflects local advancement of schedule.

3. Utility relocations - Phase II.
4. Kyrene Road pump station.

5. Phase Il Drainage - ADOT portion.

6. Phase Il Drainage - Utility relocations.

7. 56th St. to McClintock Dr.

8. Landscaping from 40th St. to Gila Drain.

9. Landscaping project.

AD - 10/27/05°

NOTE: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date
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SANTAN FREEWAY
(M cClintock Dr.to FryeRd.)

>
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COUNTRY CLUB WAY

&MCCL[NTOCK DR

ARIZONA AVE (SR8T)

DOBSON RD
ALMA SCHOOL RD

|
-

COOPER RD

W— McOUEEN RD

S

WILLIAMS FIELD RD

--- FRYE RD

VAL VISTA DR
GREENFIELD RD

PECOS RD

LINDSAY RD

GILBERT RD

/ —
S ConsOLIDATED CANAL

N _— EASTERN CANAL

STANLEY STANLEY PBQD \ H
Kraemer Kraemer Kraemer EARTH TECH EARTH TECH
Price/Santan Price/Santan Dobson Rd. Pulice ENE
T.l. West 1/2 | T.l. East 1/2 | to Arizona Ave. | Arizona Ave. to Gilbert Rd. | Gilbert Rd. to Frye Rd.
< > > > > »
10Mile | 10Mie | 1.9 Miles | 3.1 Miles | 3.5 Miles
PRICE/SANTAN T.1. PRICE/SANTAN T.I. DOBSON RD. TO ARIZONA AVE. TO GILBERT RD. TO
WORK ELEMENT WEST 1/2 EAST 1/2 ARIZONA AVE. GILBERT RD. FRYE RD.
BEGIN | COMP.| COST ||BEGIN | COMP.| COST || BEGIN | COMP.| COST || BEGIN | COMP.| COST ||BEGIN|COMP.| COST
$ Thous| $ Thous| $ Thous] $ Thous. $ Thous.
DESIGN Jul-00 | Sep-01| 2,053 || Jul-00 | Oct-01| 1,667 || Oct-01 | Dec-02| 2,552 || Apr-02 | Jun-03 | 3,468 || Apr-03 | Jun-04 | 3,989
RIGHT - OF - WAY Oct-99 | Oct-01 | 11,527 || Oct-01 | Dec-02| 5,776 || Apr-02 | Jun-03 | 16,185 || Apr-03 | Jun-04 | 31,258
CONSTRUCTION May-02 | Nov-04 | 60,295Y|| Jul-03 | Jun-05 | 41,486 || Dec-03 | Nov-05 | 58,933 || Jan-05 | Jun-06 | 64,407
May-01 | Apr-02 | 2,2642
LANDSCAPING
-DESIGN Oct-02 | Sep-03| 412° || Oct-03 | Sep-04| 172 || Jun-04 | May-05| 234 [[May-05| Jan-06| 449
-CONSTRUCTION Mar-04 | Apr-05 | 4,183%[[ Jun-05 | May-06| 2,016 |[ Nov-05| Oct-06 | 2,647 ||May-06 | Apr-07 | 4,949
DESIGN SCHEDULES: 30% - 6/30/00 AD - 2/14/02 AD - 3/27/03 AD - 9/8/03 AD - 8/17/04
AD - 2/8/05* AD - 8/4/05* AD - 2/17/06*

FOOTNOTES:
1. Construction of entire Price/Santan T.I.
The West 1/2 will be completed December 2003.
2. Early utility relocation.
3. Landscaping from Gila Drain to Dobson Rd.
4. Landscaping Project.
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NOTE: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date
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&

RAY RD

WILLIAMS FIELD RD

FRYE RD

SANTAN FREEWAY
(FryeRd. to Basdline Rd.)

‘ /’L
————

FRWY

=
=
A —BASELINE RD S
w
—
STANLEY =
Pulice
Elliot Rd. to
Baseline Rd.
- —J=— GUADALUPE RD
1.9 Miles
HDR
Pulice PARSONS TRANSPORTATION GROUP BAKER A4
Frye Rd. Pulice Pulice
: . i —H—ELLIOT RD
<« o Higley Rd. Higley Rd. to Power Rd. ole Power Rd. to Elliot Rd. >
2.6 Miles 2.0 Miles ‘ 3.9 Miles
=
S
=
2 2
a o = (=3
& & o (= o E 9 WARNER RD
= g ] = a =
o) = = = 7] 3 ES
3 = = [ S o
jm) [a=
& | . |
FRYE RD. HIGLEY RD. POWER RD. ELLIOT RD.
TO HIGLEY RD. TO POWER RD. TO ELLIOT RD. TO BASELINE RD.
WORK ELEMENT
BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST
$ Thous. $ Thous. $ Thous. $ Thous.
DESIGN Apr-03 | Jun-04 | 2,618 || Apr-03 | Mar-04 | 1,475 || Oct-02 | Dec-03 | 3,555 || Apr-02 | Jun-03 | 2,518
RIGHT - OF - WAY Apr-03 | Jun-04 | 14,155 || Apr-03 | Jun-04 | 12,473 || Oct-02 | Dec-03 | 23,815 || Apr-02 | Jun-03 | 12,854
T CONSTRUCTION Jan-05 | Jun-06 | 70,622° May-04 | Jun-06 | 64,275 || Jan-04 | Jan-05 | 44,234
Nov-03 | Oct-04 | 10,734" || May-04 | Feb-05 | 3,500%
JLANDSCAPING May-04 | Feb-05 | 3,500°
-DESIGN May-05 | Dec-05 273° Apr-05 | Jan-06 310 May-04 | Oct-04 170
-CONSTRUCTION May-06 | Apr-07 | 5,651° Jul-06 | Jun-07 | 3,664 || Mar-05 | Feb-06 | 1,523
DESIGN SCHEDULES: AD - 7/23/04 AD - 7/23/04 AD - 1/14/04 AD - 9/29/03
FOOTNOTES: AD - 1/20/06° AD - 2/24/06* AD - 11/24/04*
1. Greenfield, Ray and UPRR underpasses.
2. Early utility relocation. NOTE: Cost estimate amounts
3. Frye Rd. to Power Rd. and schedule dates shown
4. Landscaping project. reflect the current status
5. Landscaping project (Including Frye - Power segment). as of the report date
11 1/31/06



SKY HARBOR FREEWAY

(Superior Ave. to Univerdsity Dr.)

40TH ST

44TH ST —

SUPERIOR AVE

— N ()

Notes: 1. Cost estimate amounts and schedule dates shown
reflect the current status as of the report date

2. Project funding transferred to RTP Freeway Program

UNIVERSITY DR

12

Superior Ave. to
University Dr.

1.3 Miles

WORK ELEMENT

SUPERIOR AVE. TO
UNIVERSITY DR.

BEGIN | COMP. | COST
$ Thous.
DESIGN 0®@
RIGHT - OF - WAY 0®@
CONSTRUCTION 0®@
LANDSCAPING
-DESIGN 0®@
-CONSTRUCTION 0®@

1/31/06



A

STATE ROUTE 51
(Shea Blvd. to Pima Freeway)

i

FMS: Glendale Ave. to Bell Rd.

8.0 Miles B2
w:)>
%] = 3
= m
n o = o z =
% o & = = 2 =
> = 3 S = =] o
i = 2 = 3 = g
= > B = © B — F ~
(w] w m o — ﬁ %A
— \F - ) wn
%%ﬁ% \{r&r N\N@j\ 2 a
AZTEC AZTEC
Pulice Pulice
BRW HDR . .
M eadow Valley Pulice Bell Rd. to Union Hills Dr. to
Shea Blvd. to Thunderbird Rd. Thunderbird Rd. to Bell Rd. Union Hills Dr. Pima Freeway |
— bld il dl »
2.1 Miles | 2.0 Miles | 1.0 1.3 Miles |
SHEA BLVD. TO THUNDERBIRD RD. BELL RD. TO UNION HILLS DR. TO||FMS:GLENDALE AVE.
WORK ELEMENT || THUNDERBIRD RD. TO BELL RD. UNION HILLS DR. PIMA FREEWAY TO BELL RD.
BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST || BEGIN | COMP. | COST
$ Thous. $ Thous. $ Thous. $ Thous. $ Thous.
DESIGN Nov-94 | May-96 | 2,108 || May-95 | Jul-96 | 2,077 || May-00 | May-01 | 1,785 || May-00 | May-01 | 1,602 | May-97 | Apr-98 | 530
RIGHT - OF - WAY| Jul-95 | Jun-96 | 4,270 || Jul-95 | Dec-96 | 28,848 || Jul-97 | Jun-99 | 570 || Oct-99 | Sep-01 | 5,189
CONSTRUCTION || sep-96 | Jun-99 | 41,292 || Nov-96 | Nov-98 | 31,757 || Sep-01 | May-03 | 44,915 Jan-99 | Jun-00 | 4,766
LANDSCAPING:
-DESIGN Jan-98 | Oct-98 | 320 Jul-02 | Jun-03 | 325
-CONSTRUCTION[ Jan-99 | Dec-99 | 3,127* Dec-03 | Aug-05 | 3,171?
DESIGN SCHEDULES: AD - 6/26/96 AD - 8/16/96 AD - 5/4/01 30% - 1/31/00
FOOTNOTES:
1. Landscape from Shea Blvd. to Bell Rd. NOTE: Cost estimate amounts and schedule dates shown
2. Bell Road to Pima Freeway, includes 449 for Habitat. reflect the current status as of the report date
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SOUTH MOUNTAIN FREEWAY
MAG " SET-A-SIDE" (Baseline Rd. to 19th Ave.)

BASELINE RD. TO
WORK ELEMENT 19TH AVE.

BEGIN COMP. COST
$ Thous.

DESIGN 0®
RIGHT - OF - WAY 0@
CONSTRUCTION 0®

NOTES: (1) Cost estimate amounts reflect the status as of the report date
(2) Project funding transferred to RTP Freeway Program
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1I-10
PAPAGO FWY

=— ROOSEVELT ST

VAN BUREN ST

SPRR
BUCKEYE RD

SOUTH MOUNTAIN FREEWAY
UNFUNDED ==
(I-10/Papago T.l.to 51st Ave.)

51ST AVE

2
— )
fz"t @ L =} o -
g s g 2 z = =
= a > = é g o =
e o < @ — @ = =
] = [T L @ r <
g S s 2 8 o ]
2 [a=] —
- £ ‘\ﬁ =} Q &
AVE T Z \)"’ /%_é 0
I 2 \%% ﬁ%’%
[Val
| I-10 to 51st Ave. |
10 Miles
I-10 TO
WORK ELEMENT 51ST AVE. *
BEGIN | COMP. | COST
$ Thous.
DESIGN o®
RIGHT - OF - WAY 0@
CONSTRUCTION 0

NOTES: (1) Cost estimate amounts reflect the status as of the report date

(2) Funding transferred to RTP Freeway Program

15 1/31/06



SOUTH MOUNTAIN FREEWAY

UNFUNDED
(51st Ave. to [-10)

51ST AVE

IVANHOE ST

~
(%]
=
LS

-

-

51st Ave. to I-10

A

%a}é 24TH ST

<
o
<)
=
o
=
=
o
'L

= FRWY

12 Miles
51ST AVE.
WORK ELEMENT TO I-10"

BEGIN COMP. COST
$ Thous.

DESIGN 0@

RIGHT - OF - WAY 0@

CONSTRUCTION 0@

NOTES: (1) Cost estimate amounts reflect the status as of the report date
(2) Funding transferred to RTP Freeway Program

16

1/31/06



